Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name: SPRINT PCS
For period: Mar-03
Prepared by: Ned Awad
Request Proj./ Phase | Request Project./ Phase I el
PSAP Date Actual Solution Date Actual Solution Status

Phasel | Phasel* Phase I Phase Il *
Henrico (County) 06/99 06/00 NCAS - SCC 5/15/2003 Handset Implemented
Powhatan (County) 06/99 07/00 NCAS - SCC TBD Handset Implemented
Richmond (City) 06/99 07/00 NCAS - SCC 5/3/2003 Handset Implemented
Williamsburg (City) 12/00 01/02 NCAS 2/6/2003 Handset Implemented Phase | & Il
Isle of Wright (County) 10/01 04/02 NCAS TBD Handset Implemented
Brunswick 04/02 09/03 NCAS TBD PSAP not ready
Farmville 10/02 02/03 NCAS TBD Handset Waiting on Trunks to be installed
Amelia 10/02 03/03 NCAS TBD Implemented
Sprint PCS Market
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